
US EPA On-Scene Coordinator: 
OHM Corporation Response Manager: 

WORK TO BE PERFORMED: 

a. 

b. 

c. 

AUTHORIZED PERSONNEL: 
RM-

RT-

PA-

Operator-

Foreman-

WORK TO BE PERFORMED: 
a. Continue overpacking. 

b. Continue HaeCating samplescolleeted. 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 1 

BOSTON, MASSACHUSETTS 
SEMS DocID 594146 

Gilberto Irizarry 
Dan Hackett 

Weekly Schedule 
Week of: 14 February - 20 February 1999 
Sunday (NO WORK) 

AUTHORIZED EQUIPMENT: 

Monday 

POV- 1 

Van-

truck-

copier- 1 

water cooler- 1 

faxmachine-

uniloader-

1 

American Glue & Resin Site, Middleton.MA 
Contract # 68-R1 -98-01 Order # 0011 

Sur»erfimd Records Center 

SITE: • ^ ̂  

BREAK:. 

OTHER-. 

It. 

IT SUBCONTRACTORS ON-SITE 

i\vn 

c. 

AUTHORIZED PERSONNEL: 
RM- 1 

RT- 4 

PA- 1 

Operator-

Foreman- i 

Chemist- 1 

Sample Tech- 1 

AUTHORIZED EQUIPMENT: 
POV-

Van-

truck-

eopier-

water cooler-

fax machine-

uniloader-

IT SUBCONTRACTORS ON-SITE 
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WORK TO BE PERFORMED: 
a. Continue overpacking. 

b. Continue HazCating. 

c. 

AUTHORIZED PERSONNEL: 
RM-

RT-

PA-

Operator-

Foreman-

Chemist-

Sample Teeh-

WORK TO BE PERFORMED: 
a: Continue overpacking. 

b. Continue HazCating. 

C: 

AUTHORIZED PERSONNEL: 
RM-

RT-

PA-

Operator-

Foreman-

T&D Coord.-

Chemist-

Sample Tech-

Tuesday 

d. 

e. 

f. 

AUTHORIZED EQUIPMENT: 

1 POV-

4 Van-

1 truck-

copier-

1 water cooler-

1 fax machine-

1 uniloader-

Wednesday 

d. 

e. 

f. 

AUTHORIZED EQUIPMENT: 

1 POV-

4 Van-

1 truck-

eopier-

1 water cooler-

1 fax machine-

1 uniloader-

1 
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IT SUBCONTRACTORS ON-SITE 

IT SUBCONTRACTORS ON-SITE 



WORK TO BE PERFORMED: 
a. Continue overpacking. 

b. Continue HazCating. 

c. RM Joe Fort mobe to site. 

AUTHORIZED PERSONNEL: 
RM-

RT-

PA-

Operator-

Foreman-

Chemist-

Sample Tech-

WORK TO BE PERFORMED: 
a. Continue overpacking. 

b. Continue HazCating. 

c. 

AUTHORIZED PERSONNEL: 
RM-

RT-

PA-

Operator-

Foreman-

Chemist-

SampleTech-

Thursday 

d. 

e: 

f. 

AUTHORIZED EQUIPMENT: 

1 POV-

4 Van-

1 truck-

copier-

1 water cooler-

1 fax machine-

1 uniloader-

Friday 

d. 

e. 

f. 

AUTHORIZED EQUIPMENT: 

1 POV-

4 Van-

1 truck-

copier-

1 water cooler-

1 fax machine-

1 uniloader-
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IT SUBCONTRACTORS ON-SITE 



Saturday (NO WORK) 
WORK TO BE PERFORMED: 

d. 

AUTHORIZED PERSONNEL: AUTHORIZED EQUIPMENT: IT SUBCONTRACTORS ON-SITE 
RM-

RT-

PA-

Operator-

Foreman-

POV-

Van-

truek-

copier-

water cooler-

fax machine-

uniloader-

US EPA OSG Certification: 

The personnel, equipment, and tasks detailed above are authorized by the OSC in accordance 
with the above referenced delivery order. 

On-Scene Coordinator 

Date 

Acknowledgement of receipt of Weekly Schedule. 

IT Representative 

Date 

Page 4 of 4 




